
Site Name: Monroe Twp Contaminated Soil Site 
Delivery Order #: 2001-02-026 
Site #: CQ 
Period Covered: June 6, 1994 to June 10, 1994 

WORK PLANNED/AUTHORIZED 

1. Site work hours are 0700 to 1800 hours for all site 
personnel unless otherwise specified by the OSC. 

2. Conduct daily Health a Safety meetings. 

3. Provide for site security. 

4. Maintain access road with crushed stone. 

5. Segregate contaminated debris from soil/ash waste stream. 
Contaminated debris is to be staged on site pending 
disposal. 

6. Initiate load out of contaminated soil/ash for disposal. 

7. Provide the OSC with all three bid documentation., 

8. Arrange for the transportation and disposal of contaminated 
ash/soil and debris. Transportation and disposal is to be 
conducted in accordance with all federal, state and local 
statutes and regulations. 

EQUIPMENT AUTHORIZED 

Sedan 2 Command Postw/access 1 
Pickup 1 Mini Decon 1 
Loader 2yd. 1 Break/security trailer 1 
Excavator Cat 225 1 Crushed Stone 3/4, 2"-4", as 
generator/powerwasher 1 6ml plastic 

PERSONNEL AUTHORIZED 

Response Manager 
PCT 
Operator 
Response Techs 

1 
1 
1 
1 

Date: June 6, 1994 

Client Representative 

ll 
Contractor Representative 




